

AMENDMENT OF SOLICITATION/Modification of Contract			1. CONTRACT ID CODE N/A	PAGE 1 of 2
2. AMENDMENT/Modification NO. A002	3. EFFECTIVE DATE 12/05/2022	4. REQUISITION/PURCHASE NO. N/A		5. PROJECT NO. (If applicable) See Block 14
6. ISSUED BY Department of Transportation Federal Highway Administration 610 East Fifth Street Vancouver WA 98661-3801		CODE N/A	7. ADMINISTERED BY (If other than Item 6) CODE N/A	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code)			X	9A. AMENDMENT OF SOLICITATION NO. 69056723R000003
				9B. DATED (SEE ITEM 11) Nov. 02, 2022
				10A. MODIFICATION OF CONTRACT/ORDER NO. N/A
				10B. DATED (SEE ITEM 13) N/A
CODE: N/A			FACILITY CODE: N/A	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☒ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers () is extended, (☒) is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A	THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A: N/A
B	THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). N/A
C	THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: N/A
D	OTHER (Specify type of modification and authority) N/A

E. IMPORTANT: Contractor n/a is not, n/a is required to sign this document and return n/a copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

CO NP MULTI PMS (1), Pavement Preservation Colorado

See page 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15a. NAME AND TITLE OF SIGNER (Type or print)		15a. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		N/A	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
BY _____ (Signature of person authorized to sign)		BY <u>N/A</u> (Signature of Contracting Officer)	N/A

REVISIONS ARE AS FOLLOWS:

SPECIAL CONTRACT REQUIREMENTS

Page E-11, Subsection 105.04, Handling and Storing Materials. Revises (2) CURE. Elk Creek Area description

Page E-20, Subsection 108.01 commencement, Prosecution and Completion of Work. Revises sub-paragraph (f).

Page F-18, Subsection 633.06A Shoulder Rumble Strips, Edge Line Ruble Strips, and Centerline Rumble Strips. Revises sub-paragraph (c) and (d).

ENCLOSURES

Pages:

E-11
E-20
F-18

The contact for CURE water utilities is: Casey Hagaman at 970-249-1915.

The contact for GRSA water utilities is: Rusty Waltrip at 719-248-0417.

The contact for MEVE water utilities is: Michael Rubin at 970-529-4607.

Obtain potable water from fire hydrants located in the areas listed below.

- (1) **BEOL.** Fire hydrant available next to the Visitor Center Parking Area.
- (2) **CURE.** Fire hydrants are available in the Elk Creek and Lake Fork areas.
- (3) **GRSA.** Fire hydrants are available at the Visitor Center and Housing/Maintenance areas.
- (4) **MEVE.** Fire hydrants are available at Milepost 0, 15, and 20 along the Entrance Road Route 0010.

105.04 Handling and Storing Material. Delete the text of the second paragraph and substitute the following:

Within the Park, comply with the following:

(a) Use parking areas within the project limits, as approved by the CO, for staging or storing of materials such as aggregates, temporary traffic control devices; and for equipment parking. Staging and stockpiling is available at:

- (1) **BEOL.** Visitor Center Parking area (approximate coordinates 38.043735N -103.432219W);
- (2) **CURE.** Elk Creek area (~~approximate coordinates 38.465210N, 107.167014W~~); Route 960 (approximate coordinates 38°27'41.35"N, 107°10'10.36"W) and gravel area at end of Route 221 (approximate coordinates 38°28'11.71"N, 107°10'34.72"W);
- (3) **GRSA.** Horse Trailer parking area (gravel) (approximate coordinates 37.744595N, 105.50171 W) may be used for overnight equipment parking and limited staging, Route 905 Amphitheater Parking Lot may also be used for limited staging of materials and equipment;
- (4) **MEVE.** Spur off of Route 408 Hogan Residence Road to an unpaved area (approximate coordinates 37.190523N, -108.485778W) and Route 0915 Bus and RV Overflow Parking (approximate coordinates 37.182615N, -108.480329W); and
- (5) Various small areas as designated by the CO.

(b) Only staging areas listed in Subsection 105.04(a) are allowed within the Park unless approved by the CO.

Revised by Amendment A002

Section 108. — PROSECUTION AND PROGRESS

04/02/21— FP-14

108.01 Commencement, Prosecution, and Completion of Work. Amend as follows:

Delete the text of the second paragraph and substitute the following:

A preconstruction conference will be held after the task order is awarded and before beginning work. Seven days before the preconstruction conference, submit copies of the preliminary construction schedule according to Section 155.

Add the following:

Furnish at least a 48-hour advanced notice before changing the current work schedule. Work schedule changes that include additional shifts require a 14-day advanced notice.

Perform work under this contract by limiting work as provided for in Sections 105, 107, 156, and 157.

(a) Limit work hours to between 7:00 a.m. (8:00 a.m. to 6:00 p.m. within a ¼ mile of campgrounds, cabins, and residential areas) to 8:00 p.m., except as approved by CO.

(b) Perform Section 409 work in the campgrounds Monday through Thursday, within the dates below. at CURE, GRSA, and MEVE campgrounds. One campground loop at a time can be closed for surface treatment, with a 14-day advanced notice, as approved by the CO. Maintain access to the loops that are not closed.

(1) CURE. Elk Creek Campground from June 19 to June 29, (dates inclusive);

(2) CURE. Lake Fork Campground from June 5 to June 15, (dates inclusive);

(3) GRSA. Pinon Flats Campground from July 10 to July 20, (dates inclusive); and

(4) MEVE. Morefield Campground from July 31 to August 10, (dates inclusive).

(c) Small parking areas (1000 square yards or less) can be closed for a 24-hour period, for surface treatment, as approved by the CO.

(e) Perform no work in GRSA prior to July 4th, 2023.

(f) Limit surface treatment work to two parks at any one time. **Surface treatment includes crack sealing, patching, chip seal, micro surfacing, and fog seal.** Mobilization, final sweeping, and pavement marking is allowed at more than two parks at a time.

108.01A Labor. (Added Subsection).

Follow the requirements of FAR Clause 52.222-6 Construction Wage Rate Requirements.

Revised by Amendment A002

Special Contract Requirements

Project: CO NP MULTI PMS (1), Pavement Preservation Colorado

Section 633. — PERMANENT TRAFFIC CONTROL

08/01/14-FP14

Description**633.01** Add the following:

This work also consists of constructing rumble strips.

Construction Requirements**633.06A Shoulder Rumble Strips, Edge Line Rumble Strips, and Centerline Rumble Strips.**
(Added Subsection).

This work consists of constructing shoulder, edge line, and centerline rumble strips by milling indentations into the asphalt concrete surface.

(a) Furnish equipment capable of milling concave indentations with a vacuum attachment to remove the residue from the roadway. Dispose removed material according to Subsections 203.05(a) and (d).

(b) Do not construct rumble strips on structures or approach slabs.

(c) Construct milled rumble strips within 2 inches (50 millimeters) of the specified alignment. Construct indentations with the specified dimensions within ¼ inch (5 millimeters) in length and ¼ inch (5 millimeters) in width. Construct the depth of the indentation within the range of ½ inch (10 millimeters) to ¾ inch (15 millimeters). **Construct rumble strips after surface treatments of chip seal or micro seal surfacing is installed and cured sufficiently to mill the rumble strips without damaging the surface.**

(d) Apply pavement markings **and fog seal** after rumble strips are installed.

633.08 Acceptance. Add the following:

Rumble strips will be evaluated under Subsection 106.02.

Measurement**633.09** Add the following:

When rumble strips are measured by the linear foot (m) or mile (km), measure the length of rumble strip constructed parallel to the roadway centerline along the centerline. Do not measure gaps where the rumble strips are discontinued at intersections, approaches, pullouts, and other locations.

Revised by Amendment A002

Special Contract Requirements

Project: CO NP MULTI PMS (1), Pavement Preservation Colorado