



CPI2 Inc 1 DRAFT Fielding Schedule

	Total	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	FY 2033	FY 2034	FY 2035	FY 2036	FY 2037	FY 2038	FY 2039
Unit Total	87	2	4	8	7	6	6	8	8	7	7	7	6	5	5	1
ABCT	12				1	1	1	1	1	1	1	1	1	1	1	1
CAB	12		1	1		1		2		1	1	1	1	1	2	
CORPS	3		1			1				1						
DIVISION	9	1		1	1		1	1	1		1	1	1			
DIVARTY/FIRES	12	1	1	1	1	1	1	1	1		1	1	1	1		
IBCT	8			1	2	1	1	1	1	1						
MEB	9			1	1		1		1	1	1	1	1	1		
SBCT	9			1	1	1	1	1	1	1	1	1				
SUST	12		1	1				1	2	1	1	1	1	1	2	
School	1			1												
# Platfrom																
	IOC - WP28			WP28			AP35									

- Total Units: 87 (86 + 1 training set)
- CPI2 CDD IOC is (CORP, FIRES, SUST, CAB), to be completed by FY26
- Orange = AIMPOINT Priority Units
- Green = WAYPOINT Priority Units

Procurement Sensitive FAR 2.101 & 3.104