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Attachments

Project Name: Louisville ASU PACU Safety Improvements
Project No.: 603-22-601

RFI #

QUESTION

RESPONSE

TO BE
ANSWERED
BY

Discipline

restrooms is a chemistry lab. Work in
these areas typically require special
work hours. What work hours are to be
followed in the chemistry lab below the

115 | RFI 051 says door operators and YES, new wire will be VA/ACG
handwave hardware information is required for the
listed on sheet A-404. Please confirm if | reinstallation of existing
new power wire or low voltage wire door operator and
needed for reinstalling existing handwave devices.
operators or will they connect to
existing wire in existing circuit.
116 | RFI 055 states that fire alarm work is The fire alarm work in VA/ACG
included in this project. There does not | contained to providing
appear to be any fire alarm work “Fire Alarm Strobes in
shown on the plans and there is nota | the bathrooms within
spec for it. Please clarify the fire alarm the area of Work_' A
“Strobe” spec will be
work. provided.
117 | Per RFI 034 all work inside ICRA All work is after hours. | VA/ACG
barriers are during normal hours.
Shutdowns and work outside ICRA is
after hours. However, RFI 064 says all
work is to be performed after hours.
Please clarify.
118 | RFI 082 says 3rd floor drawings will be Drawings provided by VA
provided to show areas below work the VA are attached.
areas to determine scope of work
required in those 3rd floor areas.
However, no drawings have been
provided to date. Please provide these
3rd floor drawings.
119 | RFI 083 states that the area below the Level IV ICRA VA/ACG
restrooms is a chemistry lab. Work in
these areas typically require special
ICRA requirements. What ICRA
requirements are to be followed in the
chemistry lab below the restrooms?
Please provide locations for ICRA in the
lab.
120 | RFI 083 states that the area below the | Level IV ICRA VA/ACG
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restrooms?

Attachments

121

RFI 104 states the symbol “F is for fire
alarm devices and can be seen on the
symbol legend on sheet ET-001. After
closer review there does not appear to
be a symbol “F” called out on sheet ET-
001 denoting fire alarm. Please provide
the device type and basis of design for
these items.”

See the Fire Alarm
Symbol Legend in the
lower right-hand corner
of Sheet ET-001. Strobe
spec is pending.

VA/ACG
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Attachment # Title

8 SECTION 28 31 00
FIRE DETECTION AND ALARM

9 Plumbing As-Built Drawings

Date

12-14-2022

03-09-2023
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